

A/E Change Orders	Cost
Anticipated/Potential	
<hr/>	
<i>Total Anticipated/Potential</i>	<i>\$0.00</i>
Pending	
<hr/>	
<i>Total Pending</i>	<i>\$0.00</i>
Approved	
<hr/>	
Previously Approved	<i>\$0.00</i>
<hr/>	
<i>Total Approved</i>	<i>\$0.00</i>
Total A/E Change Orders	\$0.00
% of Contract	#REF!

Contractor Change Orders	Cost
Anticipated/Potential	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<hr/>	
<i>Total Anticipated/Potential</i>	<i>\$0.00</i>
Pending	
<hr/>	
<i>Total Pending</i>	<i>\$0.00</i>
Approved	
<hr/>	
<i>Total Approved</i>	<i>\$0.00</i>
Total Contractor Change Orders	\$0.00
% of Contract	#REF!

A/E Change Orders	Cost
Anticipated/Potential	
<hr/>	
<i>Total Anticipated/Potential</i>	\$0
Pending	
<hr/>	
<i>Total Pending</i>	\$0
Approved	
Total previously approved change orders	\$182,262
<i>Total Approved</i>	\$182,262
Total A/E Change Orders	\$182,262
% of Contract	#REF!

Contractor Change Orders	Cost
Anticipated/Potential	
Potential - Winter Conditions Allowance	(\$150,000)
Potential - Contractor Delay Claim Allowance	\$90,000
Potential - Add Flag Stones at playground	\$807
Potential - COP 55 Revised	(\$11,442)
Potential - Delete Original fence at playground	(\$3,734)
Potential - COP 100 Revised pricing for Alt #7	\$7,125
Potential - Credit for unused portion of excavating of playground	(\$10,000)
Potential - Water and Snow Control	\$15,000
<i>Total Anticipated/Potential</i>	(\$62,245)
Pending	
<hr/>	
<i>Total Pending</i>	\$0
Approved	
Total previously approved change orders	\$818,730
<i>Total Approved</i>	\$818,730
Total Contractor Change Orders	\$756,485
% of Contract	#REF!