
DeStefano+Partners	<i>TEC Architect</i>	Beary Landscaping	<i>Landscaping and Irrigation Contractor</i>
Hoerr Schaudt	<i>TEC Landscape Architect</i>		
JJR, Inc.	<i>HSC Landscape Architect</i>		

A/E Change Orders		Cost
Anticipated/Potential		
<i>Total Anticipated/Potential</i>		\$0.00
Pending		
<i>Total Pending</i>		\$0.00
Approved		
Previously Approved		\$59,776.00
<i>Total Approved</i>		\$59,776.00
Total A/E Change Orders		\$59,776.00
% of Contract		#REF!

Contractor Change Orders		Cost
Anticipated/Potential		
Add Sumacs per site walk	\$	572.00
Add fir trees in front of TEC	\$	4,265.18
<i>Total Anticipated/Potential</i>		\$4,837.18
Pending		
<i>Total Pending</i>		\$0.00
Approved		
Previously Approved		\$105,206.61
<i>Total Approved</i>		\$105,206.61
Total Contractor Change Orders		\$110,043.79
% of Contract		#REF!