

College of DuPage
Facilities Planning and Construction

Monthly Progress Report - March 2007
McAninch Arts Center Studio Renovation (Non-FMP) - Project #611

A/E Change Orders

<u>Change Orders (Pending)</u>	Change Order Cost	
	Total Pending COs	\$0
<u>Change Orders (Approved)</u>		
Previously approved Change Order		\$950
	Total Approved COs	\$950
	Total A/E Change Orders (Pending & Approved)	\$950
	% of Contract	1%

Contractor Change Orders

<u>Change Orders (Pending)</u>	Change Order Cost	
	Total Pending COs	\$0
<u>Change Orders (Approved)</u>		
Previously approved Changed Order		\$171,829
Final Change Order		\$6,846
	Total Approved COs	\$178,675
	Total Contractor Change Orders (Pending & Approved)	\$178,675
	% of Construction Contract Only	10.47%