

**Project Cost Summary**

	Budget	Encumbered to Date	Variance
Construction Costs	\$9,500,000	\$0	\$9,500,000
Contingency & Escalation		\$0	\$0
Soft Costs		\$0	\$0
Owner's Cost		\$0	\$0
Approved Change Orders		\$0	\$0
Anticipated Change Orders	\$0	\$0	\$0
<b>Total</b>	<b>\$9,500,000</b>	<b>\$0</b>	<b>\$9,500,000</b>

*\*Note:  
The numbers have been projected*

**Issues and Progress Items**

Issues/Coordination	Progress
Establish scope of expansion	

**Schedule Status**

Forecasted Project Milestones	Project History
Design completion	
issue for Bid	
Construction start	
Construction complete	
Fields playable	
<b>Bidding Status</b>	
<b>Design Status</b>	
<b>Construction Status</b>	<b>Owner Directed Work</b>
30-day Look-ahead Schedule	

**Safety**

Total Accidents	0
Lost Time Accidents	0
Days Lost	0
Total Man Days	0
Average Daily Crew Size	0

**Project Team**

Design Team	Construction Team
Architect <i>Wight</i>	TBD
MEP Engineer <i>KJWW</i>	
Structural Engineer <i>Larson</i>	
Civil <i>Wight</i>	
Landscape <i>Wight</i>	

