

Roadway, Parking and Landscaping - Phase III (RPL3) #725

| <b>A/E Change Orders</b>           |  | <b>Cost</b>        |
|------------------------------------|--|--------------------|
| <b>Anticipated/Potential</b>       |  |                    |
| <hr/>                              |  |                    |
| <hr/>                              |  |                    |
| <i>Total Anticipated/Potential</i> |  | \$0.00             |
| <b>Pending</b>                     |  |                    |
| <hr/>                              |  |                    |
| <i>Total Pending</i>               |  | \$0.00             |
| <b>Approved</b>                    |  |                    |
| <hr/>                              |  |                    |
| <i>Total Approved</i>              |  | \$26,250.00        |
| <b>Total A/E Change Orders</b>     |  | <b>\$26,250.00</b> |
| <b>% of Contract</b>               |  | <b>8.22%</b>       |

| <b>Contractor Change Orders</b>                  |           | <b>Cost</b>       |
|--|-----------|-------------------|
| <b>Anticipated/Potential</b>                     |           |                   |
| <hr/>  |           |                   |
| <hr/>  |           |                   |
| <hr/>  |           |                   |
| <i>Total Anticipated/Potential</i>               |           | <b>0.00</b>       |
| <b>Pending</b>                                   |           |                   |
| <hr/>  |           |                   |
| <i>Total Pending</i>                             |           |                   |
| <b>Approved</b>                                  |           |                   |
| <hr/>  |           |                   |
| <i>Previously Approved including the credits</i> |           | \$272,759.37      |
| <i>Total Approved including the credits</i>      |           | \$272,759.37      |
| <b>Total Contractor Change Orders</b>            | <b>\$</b> | <b>272,759.37</b> |
| <b>% of Contract</b>                             |           | <b>4.93%</b>      |