College of DuPage

College of DuPage Facilities Master Plan Schedule

Oct-09

RISE

FACILITIES MASTER PLAN

2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

- RPL-3
- Technology Education Center
- Health Careers Natural Science
- Infrastructure Central Plant Upgrades
  1. West Campus Communications Link
  2. East Campus Fire Protection
  3. West Campus Power & Generator
  4. HCNS Utilities
  5. Low Voltage Routes
- Storm Water
- Glen Ellyn PUD
- BIC / SRC
- Athletic Fields 3 (Formerly Soccer)
- McAninch Arts Center - Graphic Arts(MAC)
- Work Force Development Center
- PE Expansion & Renovation (On Hold)
- Demo M Building (On Hold)
- Demo OCC Building (On Hold)
- Demo K Building (On Hold)
- Renovate West Campus Parking (On Hold)
- Art Center Addition (Culinary & Multi Media)
- TEC Landscape Improvements
- HSC Landscape Improvements
- Way Finding Campus Signage
- Campus Landscaping
- SRC Exterior Wall Rehabilitation
- Demobilize Trailers
- Demo L Building (On Hold)
- Building L Replacement (On Hold)

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013

♦ Design Approved ● Building Turnover ★ Building Occupancy

Planning | Design | Construction | FFE / Closeout | July 2009