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Project Steps

• COD Master Plan

• Wight Program

• LSH Facility Assessment

• Program Verification

Overall project goals and priorities

Specific Department priorities

Reconcile Program to Budget

• Schematic Design

• Design Development

• Construction Documents

• Bidding

• Construction

• Move-in

CURRENT

FUTURE
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Project Steps

Schematic Design

Design Development

•Concept strategy

•Department Locations

•Light strategies

•Sustainable strategies

•Floor Plan ‘Schemes’

•Exterior envelope concept(s)

•MEP Strategies

•Budget Reconciliation

•Detailed Floor Plans and Configurations

•Detailed 3d development and resolution

•Design of Enclosure systems

•Detailed Interior design/materials selections

•Interior signage design

•Color selections for all exposed components

•Furniture layout development and selection

•Detailed MEP design and Sustainable strategy development


