April 2006

Project Name | Proj. Start Initial Updated Current Status % % Explanation/Comments
# Date Comp. Comp. Date Comp. Comp.
Date Design | Const.
Satellite Dish 723 | 8/14/2005 11/23/2005 | 4/14/06 The satellite 100% 85% The Satellite Dish Farm needed to be
Farm FMP relocations will start

on 2/28/06, with an
anticipated
completion of
3/10/06.

relocated in order to clear the site for
the new Technology Education Center
Building.




