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Design Team Construction Team
Architect Wight TBD
MEP Engineer KJWW
Structural Engineer Larson
Civil Wight
Landscape Wight
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A/E Change Orders Cost
Anticipated/Potential

Total Anticipated/Potential $0.00
Pending

Total Pending $0.00
Approved

Total Approved $0.00

Total A/E Change Orders $0.00
% of Contract #REF!

Contractor Change Orders Cost
Anticipated/Potential

Total Anticipated/Potential $0.00
Pending

Total Pending $0.00
Approved

Total Approved $0.00

Total Contractor Change Orders $0.00
% of Contract #REF!
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