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Project Name | Proj. Start Initial Updated Current Status % % Explanation/Comments
# Date Comp. Comp. Date Comp. Comp.
Date Design | Const.
Satellite Dish 723 8/14/2005 | 11/23/2005 5/06 Project in 100% 100% | The Satellite Dish Farm needed to
Farm FMP revised closeout. be relocated in order to clear the
site for the new Technology

Education Center Building.




